

☐ SECRET☒ CONFIDENTIAL 2257☐ UNCLASSIFIEDApproved For Release 2003/01/28 : CIA-RDP78B04770A002000060007-8
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

24 January 1968

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

NA

NAME OF CONTRACTOR

Declass Review by
NIMA/DOD

Prototype Tilted Eyepieces for Zoom 70

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - NA

PER CENT OF FUNDS EXPENDED - NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ CLOSE OUT☒ OTHER (Specify) (See Reverse side)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

22 January 1968

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000060007-8

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000060007-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 The 15° tilting eyepieces were designed, fabricated and delivered
25X1 [] These eyepieces were found to be unsatisfactory, as explained
25X1 in previous reports, and returned to [] has since proposed what
25X1 appears to be a working solution, however, the cost per item of a pro-
duction run of this new version appears too high to continue the pro-
ject at this time. It is, therefore, recommended that no money be
paid to [] since this is a fixed price contract and the product was
not accepted, but that the contract be held open at least until June
in the advent that [] can find a lower cost solution or in case a
re-evaluation reveals that the cost for the new model is justifiable.

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000060007-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET